



Sauce & Spoon: Stakeholder Communication & Change Control Management – Digital Transformation Initiative

Prepared By: Sebastian Mauldin
Role: Project Manager

Email

Sauce & Spoon Digital Menu Tablet Initiative

From: Project Manager (Sebastian Mauldin)

To: Carter (Project Stakeholder)

Subject: Alignment on Pilot Rollout Scope and Implementation Approach

Overview

This communication addresses a proposed change in project scope regarding the rollout strategy for the Sauce & Spoon Digital Menu Tablet Initiative. The purpose of this message is to align stakeholders on the potential impacts of expanding deployment beyond the approved pilot phase.

Context

During recent project discussions, a proposal was introduced by key stakeholders suggesting expansion of the tablet rollout from a limited pilot (bar areas only) to a full restaurant-wide deployment.

While this approach may accelerate adoption, it introduces several operational and project risks that must be considered:

- Increased staffing requirements across kitchen and service teams
- Extended training timelines for full staff onboarding
- Higher risk of customer experience disruption during transition
- Reduced ability to validate system performance through controlled pilot testing
- Potential delays to the current project schedule

Project Recommendation

Based on project planning assumptions and risk analysis conducted during the initiation and planning phases, the recommended approach remains:

Proceed with a controlled pilot rollout limited to bar areas across two restaurant locations.

This phased implementation approach is designed to:

- Validate system performance in a controlled environment
- Minimize operational disruption
- Collect measurable performance data
- Reduce implementation risk
- Inform future enterprise-wide rollout decisions

Stakeholder Alignment

The success of this initiative depends on maintaining alignment across executive leadership, operations, and restaurant management teams.

I respectfully request stakeholder support in reinforcing the approved pilot scope with project sponsors to ensure:

- Consistency in execution approach
- Protection of project timeline
- Preservation of pilot evaluation integrity

- Accurate measurement of business outcomes

Next Steps

- Confirm alignment on pilot rollout scope
- Communicate decision to affected stakeholders
- Proceed with bar-area implementation planning
- Reassess expansion opportunities following pilot evaluation

Closing

The project team remains committed to delivering a successful pilot implementation and ensuring that future scaling decisions are informed by accurate operational and performance data.