



Closeout Report: Tablet Rollout

Project Summary

- Rollout a fully integrated tablet system in the North and Downtown Sauce & Spoon bar areas to provide guests with a seamless ordering experience.

Methodology

- For the Tablet implementation, we used the Waterfall method, and for the rollout of improvements we pivoted to an Agile approach to adapt to customer feedback.

Results

Performance Baseline:

	Planned	Actual	Notes
Actual Project Schedule vs Planned	Launch on Apr. 23	Launched on Apr. 23	We were able to launch on the day we wanted, but had to accelerate our tasks due to delays
Actual Project Cost vs Planned	Training materials and fees: \$10,000 Hardware and software implementation across locations: \$30,000 Maintenance (IT fees): \$5,000 Updated website and menu design fee: \$5,000	Training materials and fees: \$7,486 Hardware and software implementation across locations: \$3,600 annually Maintenance (IT fees): \$0 (included with hardware order subscription) Updated website and menu	Overall, we nearly matched our budget

	Other customization fees: \$550	design fee: \$4,250 Other customization fees: \$578	
Planned Scope vs Delivered Scope	Install tablets at two restaurant locations Launch at the beginning of Q2 (April 1) Create a plan for how to train staff on the new system	Physically installed tablets at two restaurant locations via electrician Added menus, coupons, branding, and additional content to tablets Integrated tablets with POS system Negotiated with tablet vendor over timing Created a plan for training Managed waitstaff expectations and concerns Trained BOH and FOH Created system for maintenance/locking Implemented system of surveying and measuring customer satisfaction	We didn't realize how many moving pieces we were going to encounter

Key Accomplishments:

- Fewer than 5% of users are recording tech issues
- Increased the daily customer count by 20%
- Reduced food waste by 50%
- Guest checkout time is one minute or less
- Reduced turn table time by 30 minutes

Lessons Learned

- According to a Survey, customers accept the tablet experience, there is still improvements to be made to make the software easier to navigate and use.

Next Steps

- Continue to survey and gather feedback from customers
- Prepare and plan to roll out the tablets at other locations
- Improve the accuracy of orders

Project Documentation Archive

- [[project proposal](#)]
- [[project charter](#)]
- [[project plan](#)]
- [[evaluation findings presentation](#)]