

Sauce & Spoon Tablet Rollout

Impact Report



Executive Summary

The project vision: Our goal with the post-pilot survey and post-launch survey was to analyze the customer satisfaction of the tablet pilot rollout.


Two key accomplishments: Using surveys we've discovered that 72% of respondents indicated a customer satisfaction score of 4 or 5. Furthermore, 86% of respondents indicated a customer satisfaction score of 4 or 5 which is a 14% increase. This could have caused the increase in revenue, seeing as after the tablet implementation, July's revenue was up 20% over April's monthly revenue.

Two lessons learned: Customer feedback has show us the need for an improved cash payment process, as some customers experienced difficulties during the checkout process. We also discovered the need for a more comprehensive training program for our staff centered around the tablet system.

Two next steps: Next was should aim to Implement tablets in more locations and expand the tablet features. We should also continue to monitor and track customer experiences and satisfaction.

Customer Satisfaction: Pilot

Q. On a scale of 1-5, please rate your experience with the tablet overall.



This pie chart illustrates the results from the post-pilot survey.
72% of respondents indicated a customer satisfaction score of 4 or 5.


Customer Satisfaction: Launch

Q. On a scale of 1-5, please rate your experience with the tablet overall.



This pie chart illustrates the results from the post-launch survey. 86% of respondents indicated a customer satisfaction score of 4 or 5. This is a 14% increase.

Revenue



This is a chart of Sauce & Spoon revenue, showing that after tablet implementation, revenue increased. July revenue was up to 20% over April's monthly revenue.

What Worked: Key Accomplishments

Decreased table turn time

- Implementation of the tablets increased the average daily guest count by 10%.
- Tablets also decreased wait time by 30 minutes.

Decreased food waste

- Tablets identified who was receiving an incorrect order.
- Kitchen staff has taken the initiative to correct orders and decrease food waste by 50%.

Increased customer satisfaction

- After the pilot, customer satisfaction was at 72%.
- Once we implemented improvements based on feedback, customer satisfaction increased to 86%.

Increased sales

- Our monthly revenue has increased steadily since the tablet rollout, upwards of 20% since September/pre-rollout.
- Tablets also helped boost revenue during the holiday season.

Next Steps: Looking Forward

Initiative	Action	Date
Implement tablets in more locations	Create new project plan for new location installation	Q2
Continue to track customer experience and satisfaction	Continue surveying/ gathering data through various means	Ongoing
Expand tablet features	Investigate new features like social media integration, reservations, videos, etc.	Q4

Appendix

- Access all resources [here](#).